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County of Los Angeles, Annual Report and 
Request for Extension of Los Angeles, California 
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of Los Angeles, California (2020)

County of Los Angeles, Request for Waiver of 
section 90.155(g) of the Commission’s Rules

County of Los Angeles, Request for Extended 
Implementation

)
)
)
)
)
)
)
)
)
)
)
)

File Nos. 0008483760 et al.

File No. 0008485258

File Nos. 0008306279 et al.

Order

Adopted:  August 9, 2021 Released:  August 9, 2021

By the Chief, Policy and Licensing Division, Public Safety and Homeland Security Bureau:

I. INTRODUCTION

1. This Order addresses the above-captioned requests filed on behalf of the County of Los 
Angeles, California (County), seeking waiver of section 90.629 of the Commission’s rules1 to extend the 
construction completion date for multiple licenses in the 470-512 MHz band (T-Band) that are to be 
integrated into the Los Angeles Regional Interoperable Communications System (LA-RICS).2  The 
pending requests include:

 A request for extension of time to construct 78 licenses from December 31, 2018 to 
December 31, 2020,3 amended by a request for a further extension until December 31, 2022;4

 A request for waiver of section 90.155(g) of the Commission’s rules5 to allow acceptance of a 
late-filed construction extension request for call sign WQXE728;6 and

1 47 CFR § 90.629.
2 See File Nos. 0008483760 et al. (filed Dec. 31, 2018 – Jan. 2, 2019, amended Feb. 16-25, 2021), attached Annual 
Report and Request for Extension of Los Angeles, California (dated Dec. 31, 2018) (2018 Extension Request); 
attached Annual Report and Request for Extension of Los Angeles, California (dated Dec. 29, 2020) (2020 
Extension Request).  For a list of call signs and file numbers associated with the extension requests, see infra 
Appendix A.
3 2018 Extension Request at 7.  
4 2020 Extension Request at 9.
5 47 CFR § 90.155(g).
6 File No. 0008485258 (filed Jan. 2, 2019, amended Jan. 28, 2019, Feb. 25, 2021), attached Exhibit B, Waiver 
(WQXE728 Waiver).  See 47 CFR § 90.155(g).
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 Ten applications to modify various technical parameters for ten licenses (a subset of the 78 
licenses referenced above), and a request for an extended implementation deadline of 
September 20, 2022 to complete the proposed modifications.7  

2. For the reasons discussed below, we grant the County’s extension requests associated 
with the applications listed in Appendix A.  We also grant the request for waiver to accept the untimely-
filed extension request for call sign WQXE728.  Finally, we grant the request for modification and 
extended implementation with respect to the licenses listed in Appendix B, but on our own motion, we 
extend the implementation deadline until December 31, 2022 in order to establish a uniform expiration 
date for all the licenses at issue. 

II. BACKGROUND

3. The LA County T-Band system consists of three subsystems: (1) the LA County Sheriff’s 
Department System consisting of 55 contiguous wideband (25 kilohertz) channels in the TV Channel 16 
band (482-488 MHz) for the voice system and ten non-contiguous channels in the TV Channel 14 band 
(470-476 MHz) for the data system8 (2) an interoperable voice radio system in the TV Channel 15 band 
(476-482 MHz) to be used by all public safety agencies in the County;9 and (3) a narrowband system in 
the TV Channel 14/15 bands.10  

4. On September 29, 2016, the Public Safety and Homeland Security Bureau (Bureau) 
granted the County a construction extension for its T-Band system from December 31, 2016 to December 
31, 2018.11  The Bureau stated that strict enforcement of the December 31, 2016 deadline “would be 
inequitable and contrary to the public interest, as cancellation of the County’s licenses would strand 
investment of tax and federal grant dollars and would squander facilities already under construction.”12

5. As of December 31, 2018, the County reported that it had constructed 20 of the 59 sites 
of its T-Band system.13  As of April 20, 2020, the County stated that “the spectrum is being heavily used 
by L.A. County, with more than 22,000 mobile units presently in operation at forty-nine (49) transmitter 
sites, . . .”14  The County stated that “construction had been continuing on twenty-nine (29) new 
transmitter sites with two of the newly constructed sites now in operation (operations continue at five 

7 See File Nos. 0008306279 et al. (filed Aug. 3, 2018 – Jan. 27, 2020), attached Request for Extended 
Implementation.  For a complete list of call signs and file numbers associated with the slow growth request, see infra 
Appendix B.  These licenses are a subset of the licenses listed in Appendix A.  The technical modifications include 
shifts in transmitter site coordinates, changes to height and power, and addition of 9.8 kilohertz bandwidth emission 
designators.
8 2018 Extension Request at 2-3.
9 2018 Extension Request at 3-5.  Because 47 CFR § 90.303 does not allocate Channel 15 for the Private Land 
Mobile Radio Service in the Los Angeles area, the County obtained its Channel 15 licenses by waiver pursuant to 
section 337 of the Communications Act of 1934, as amended (47 USC § 337(c)).  See County of Los Angeles, 
California, Order, 23 FCC Rcd 18389 (PSHSB 2008).
10 2018 Extension Request at 5.
11 Letter from David G. Simpson, Rear Admiral, USN (Ret.), Chief, Public Safety and Homeland Security Bureau, 
Federal Communications Commission to Alan S. Tilles, Esq., Shulman Rogers Gandal Pordy & Ecker, P.A., 31 
FCC Rcd 10858 (PSHSB 2016) (2016 FCC Letter). 
12 2016 FCC Letter, 23 FCC Rcd at 18391.
13 2018 Extension Request at 6.
14 On April 22, 2020, the County filed an additional progress report on construction progress to date, attached to the 
78 call signs listed in Appendix A.  See call signs WPLU218 et al., attached Annual Report and Request for 
Extension of Los Angeles, California, at 4 (dated Apr. 20, 2020, filed Apr. 22, 2020) (April 2020 Report).
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existing sites).”15  As of December 29, 2020, the County states that “construction for the upgraded system 
has been completed at thirty-two (32) transmitter sites.  Construction continues at fifteen (15) sites, with 
the final eleven (11) sites scheduled to complete by fall of 2021.”16

6. The County states that “despite the considerable progress made to date,” it has 
experienced delays due to circumstances beyond its control and requires additional time to complete 
construction of the County-wide system.17  The County attributes delays to four factors.  

7. First, the County cites uncertainty that existed prior to this year concerning the impact on 
T-Band of section 6103 of the Middle Class Tax Relief and Job Creation Act of 2012 (Spectrum Act).  
This statutory provision, which has since been repealed but was in effect when the County filed its 
extension request, required the Commission, not later than February 2021, to: (1) reallocate public safety 
spectrum in the T-Band; (2) begin a system of competitive bidding to grant new initial licenses for such 
spectrum, and (3) relocate public safety users not later than two years after said competitive bidding is 
completed.18 

8. Second, the County contends that interference to its operations on Channel 15 from a 
Mexican television station on the same channel has further delayed system implementation.19  The County 
states that it “has been forced to delay its Channel 15 implementation, and research methodologies to 
eliminate the interference.”20  The County asserts that in addition to causing implementation delays, the 
interference may require a system redesign and potential reapportionment of already deployed equipment, 
at a significant cost, to cure the interference.21  The County states that it is proceeding with site 
acquisition and construction activities while it continues “efforts to negotiate interference mitigation and 
redesign the system (where possible) with regard to Tijuana interference.”22

9. Third, the County cites significant delays due to interference from nearby broadcast 
television stations on Channels 15 and 16.23  Specifically, the County indicates that it has experienced 
interference from three broadcast stations: (1) Station KHSC-LD, TV Channel 16, Fresno, California; (2) 
Station KDTF-LD, TV Channel 16, San Diego, California; and (3) Station KTLD-CD, TV Channel 15, 
Bakersfield, California.24  The County claims that it has been forced to redesign its system in an effort to 
minimize this interference.25   The County indicates that efforts to resolve the interference with the TV 
stations has diverted resources away from construction, causing delays in deployment.26

15 April 2020 Report at 4.
16 2020 Extension Request at 7.
17 2020 Extension Request at 9.  
18 2018 Extension Request at 7-8; 2020 Extension Request at 9.  See Middle Class Tax Relief and Job Creation Act 
of 2012 (Spectrum Act). Pub. L. No. 112-96, 126 Stat. 156.  On December 27, 2020, section 902 of the Consolidated 
Appropriations Act, 2021 repealed Section 6103 of the Spectrum Act.  See Consolidated Appropriations Act, 2021, 
Pub. L. No. 116-260, Division FF, Title IX, section 902 (2020).
19 2018 Extension Request at 8; 2020 Extension Request at 10.
20 2018 Extension Request at 9; 2020 Extension Request at 10.
21 2018 Extension Request at 9; 2020 Extension Request at 10.
22 April 2020 Report at 5.
23 April 2020 Report at 4.  
24 2020 Extension Request at 10-11.
25 April 2020 Report at 5.
26 2020 Extension Request at 11.
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10. Finally, the County cites the COVID-19 pandemic as an additional impediment to system 
completion.27  The County indicates that due to the pandemic, its system build has been slowed by: (1) 
shortage of staff needed to complete narrowbanding of the Sheriff’s Department radio system on 
Channels 14 and 16, and to accompany Motorola personnel to sites where required; (2) budgetary freezes 
and cutbacks due to reduced County revenues eliminating overtime work; and (3) delays in delivery of 
equipment.28

11. The County requests a final build out date of December 31, 2022 for all 78 of its licenses, 
citing the complexities in deploying a large communication system, including design, install, and 
testing.29  The County submits that it “has demonstrated all of the ‘good faith’ factors cited by the 
Commission in prior extension cases.”30  The County notes that the extension period it seeks is a 
reasonable amount of time to complete the project given the totality of the circumstances.31  The County 
also asserts that the fact that one of the systems has been operational since the 1980s, and that the second 
is partially constructed, demonstrates that it is not warehousing spectrum32

III. DISCUSSION

12. To obtain a waiver of the Commission’s rules, a petitioner must demonstrate either that: 
(i) the underlying purpose of the rule(s) would not be served or would be frustrated by application to the 
present case, and that a grant of the requested waiver would be in the public interest;33 or (ii) in view of 
unique or unusual factual circumstances of the instant case, application of the rule(s) would be 
inequitable, unduly burdensome or contrary to the public interest, or the applicant has no reasonable 
alternative.34  An applicant seeking a waiver faces a high hurdle and must plead with particularity the 
facts and circumstances that warrant a waiver.35

13. System-Wide Extension Request.  The County has demonstrated reasonable diligence in 
constructing its system considering the factors it has cited as impeding timely construction.  The unusual 
factual circumstances the County has encountered satisfy the second prong of the Commission’s waiver 
standard, and we agree with the County that “this system represents an enormously complex and 
substantial undertaking” that warrants more time for completion.36  The County has faced significant 
delays resulting from factors outside its control, including the COVID-19 pandemic and the uncertainty 
created by the T-Band relocation legislation prior to its repeal.  In light of these factors, we find that strict 
enforcement of the prior construction deadlines would be both inequitable and contrary to the public 
interest in that it would result in a waste of tax and federal grant dollars, strand investment in facilities 
already under construction, and, most importantly, deprive the citizens and first responders in the greater 

27 2020 Extension Request at 8.
28 2020 Extension Request at 8.
29 2020 Extension Request at 9.
30 2018 Extension Request at 11; 2020 Extension Request at 12 citing Texas Utilities Services, Inc., Order, 18 FCC 
Rcd 11051 (WTB 2003).
31 2018 Extension Request at 11, 2020 Extension Request at 13.
32 Id.  The operational system is the Los Angeles County Sheriff’s Department System.  Id. at 2-3.
33 47 CFR § 1.925(b)(3)(i).
34 47 CFR § 1.925(b)(3)(ii).
35 WAIT Radio v. FCC, 413 F.2d 1153, 1157 (D.C. Cir. 1969) (WAIT Radio), aff’d, 459 F.2d 1203 (1973), cert. 
denied, 409 U.S. 1027 (1972) (citing Rio Grande Family Radio Fellowship, Inc. v. FCC, 406 F.2d 664 (D.C. 
Cir.1968)); Birach Broad. Corp., Memorandum Opinion and Order, 18 FCC Rcd 1414, 1415 (2003).
36 2018 Extension Request at 10, 2020 Extension Request at 12.
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Los Angeles area of a critically needed, interoperable public safety communications system.  
Accordingly, we grant the County’s extension requests and extend the construction deadline to December 
31, 2022 for the 78 licenses and applications listed in Appendix A.  

14. Request to Accept Late-Filed Application.  The County’s request for extension of time to 
construct license WQXE728 was late-filed one business day after the construction deadline had expired.37  
Although the extension requests for all of the County’s other licenses were timely filed, the County states 
that the licensing assistant who filed the extension requests was recovering from major surgery and 
overlooked the extension request for this license.38  Once the County recognized its error, it immediately  
filed the extension request for call sign WQXE728 and requests that we accept the late filing.39  

15. We grant the County’s request and accept the late-filed extension request for license 
WQXE728.  The County filed timely extension requests for all but one of its 78 licenses, and its late 
filing by one business day of the one remaining request is a de minimis error that did not adversely affect 
the public interest. 

16. License Modification and Extended Implementation Request.  Finally, we grant the 
County extended implementation to complete modification of the facilities specified in ten applications 
for modification of licenses listed in Appendix B.  The County has demonstrated that these modifications 
are necessary to mitigate interference the County is receiving from the Channel 15 television station in 
Tijuana, Mexico.  Although every reasonable effort has been made to mitigate the interference from this 
station through other means, including contacts with Mexican authorities, the interference persists and can 
only be mitigated by adjustments to locations, antenna height, and transmitter power of certain stations in 
the County’s system.  Because the ten licenses being modified are part of the 78 licenses subject to the 
extension request, on our own motion, we extend the deadline for completion of the associated facilities 
from the requested date of September 30, 2022 to December 31, 2022 to harmonize the build-out date for 
all facilities covered by this Order.

IV. ORDERING CLAUSES

17. Accordingly, IT IS ORDERED pursuant to sections 4(i) and 303(r) of the 
Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 303(r), and sections 1.925, 1.946(e), and 
90.629 of the Commission’s rules, 47 CFR §§ 1.925, 1.946(e), 90.629, that the requests for waiver filed 
by the County of Los Angeles, California on December 31, 2018, and December 29, 2020 in connection 
with applications File Nos. 0008483760, et al., listed in Appendix A and the Request for Extended 
Implementation filed by the County of Los Angeles, California on August 3, 2018 in connection with 
applications File Nos. 0008306279 et al. listed in Appendix B, ARE GRANTED, and the applications 
SHALL BE PROCESSED consistent with this Order and the Commission’s rules.

18. IT IS FURTHER ORDERED pursuant to sections 4(i) and 303(r) of the Communications 
Act of 1934, as amended, 47 U.S.C. §§ 154(i), 303(r), and sections 1.925, 1.946(e), and 90.629 of the 
Commission’s rules, 47 CFR §§ 1.925, 1.946(e), 90.629, that the construction deadline for the facilities 
represented by the call signs listed in Appendices A and B is, hereby, extended to December 31, 2022.

19. IT IS FURTHER ORDERED pursuant to sections 4(i) and 303(r) of the Communications 
Act of 1934, as amended, 47 U.S.C. §§ 154(i), 303(r), and sections 1.925 and 90.155(g) of the 

37 47 CFR § 90.155(g) requires that “[e]xtensions of time must be filed prior to the expiration of the construction 
period.”  The County requests that we waive this requirement to enable acceptance of the late-filed extension.  
WQXE728 Waiver at 1.
38 WQXE728 Waiver at 1.
39 WQXE728 Waiver at 1.  The County submitted File No. 0008485258 with the 2018 Extension Request on 
January 2, 2019.
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Commission’s rules, 47 CFR §§ 1.925, 90.155(g), that the request for waiver filed by the County of Los 
Angeles, California on January 2, 2019, as amended, in connection with application File No. 
0008485258, call sign WQXE728, IS GRANTED.

20. This action is taken under delegated authority pursuant to sections 0.191 and 0.392 of the 
Commission’s rules, 47 CFR §§ 0.191, 0.392.

FEDERAL COMMUNICATIONS COMMISSION

John A. Evanoff 
Chief, Policy and Licensing Division
Public Safety and Homeland Security Bureau
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APPENDIX A

Extension Request Applications

 Call Sign File Number 
Amendment 
Date

Extension Date 
Granted

1 WPLU218  0008483760 2/25/2021 12/31/2022
2 WPLU220  0008483762 2/16/2021 12/31/2022
3 WPLU221  0008483764 2/16/2021 12/31/2022
4 WPLU224  0008483785 2/16/2021 12/31/2022
5 WPLU230  0008483789 2/17/2021 12/31/2022
6 WPLU231  0008483791 2/18/2021 12/31/2022
7 WPLU232  0008483801 2/18/2021 12/31/2022
8 WPLU234  0008483803 2/18/2021 12/31/2022
9 WPMK204  0008483807 2/18/2021 12/31/2022
10 WPMK277  0008483809 2/18/2021 12/31/2022
11 WPMK278  0008483821 2/18/2021 12/31/2022
12 WPMK279  0008483825 2/18/2021 12/31/2022
13 WPMK280  0008483831 2/18/2021 12/31/2022
14 WPMK281  0008483836 2/18/2021 12/31/2022
15 WPMK282  0008483840 2/18/2021 12/31/2022
16 WPMM805  0008483843 2/18/2021 12/31/2022
17 WPMM807  0008483845 2/18/2021 12/31/2022
18 WPMW796  0008483857 2/18/2021 12/31/2022
19 WPNP716  0008483862 2/18/2021 12/31/2022
20 WPNP718  0008483755 2/18/2021 12/31/2022
21 WQJX500  0008483864 2/18/2021 12/31/2022
22 WQJX501  0008483865 2/18/2021 12/31/2022
23 WQJX502  0008483866 2/18/2021 12/31/2022
24 WQJX503  0008483870 2/18/2021 12/31/2022
25 WQJX504  0008483871 2/18/2021 12/31/2022
26 WQJX505  0008483874 2/18/2021 12/31/2022
27 WQJX506  0008483878 2/18/2021 12/31/2022
28 WQJX507  0008483881 2/18/2021 12/31/2022
29 WQJX508  0008483889 2/18/2021 12/31/2022
30 WQJX509  0008483891 2/18/2021 12/31/2022
31 WQJX510  0008483894 2/18/2021 12/31/2022
32 WQJX511  0008483895 2/19/2021 12/31/2022



Federal Communications Commission DA 21-977

8

33 WQJX512  0008483896 2/19/2021 12/31/2022
34 WQJX513  0008483897 2/19/2021 12/31/2022
35 WQJX514  0008483898 2/19/2021 12/31/2022
36 WQJX515  0008483901 2/19/2021 12/31/2022
37 WQJX516  0008483902 2/19/2021 12/31/2022
38 WQJX517  0008483759 2/19/2021 12/31/2022
39 WQJX518  0008483905 2/19/2021 12/31/2022
40 WQJX519  0008483909 2/19/2021 12/31/2022
41 WQJX520  0008483910 2/19/2021 12/31/2022
42 WQJX521  0008483930 2/19/2021 12/31/2022
43 WQJX522  0008483932 2/19/2021 12/31/2022
44 WQJX523  0008483935 2/19/2021 12/31/2022
45 WQJX524  0008483938 2/19/2021 12/31/2022
46 WQJX525  0008483940 2/19/2021 12/31/2022
47 WQJX526  0008483944 2/19/2021 12/31/2022
48 WQJX527  0008483946 2/19/2021 12/31/2022
49 WQJX528  0008483947 2/19/2021 12/31/2022
50 WQJX529  0008483948 2/19/2021 12/31/2022
51 WQJX530  0008483951 2/19/2021 12/31/2022
52 WQJX531  0008483952 2/19/2021 12/31/2022
53 WQJX532  0008483953 2/19/2021 12/31/2022
54 WQJX533  0008483954 2/22/2021 12/31/2022
55 WQJX534  0008483955 2/25/2021 12/31/2022
56 WQJX535  0008483957 2/25/2021 12/31/2022
57 WQJX536  0008483960 2/25/2021 12/31/2022
58 WQJX537  0008483962 2/25/2021 12/31/2022
59 WQJX538  0008483963 2/25/2021 12/31/2022
60 WQJX539  0008483964 2/25/2021 12/31/2022
61 WQJX540  0008483965 2/25/2021 12/31/2022
62 WQJX541  0008483966 2/25/2021 12/31/2022
63 WQJX542  0008483967 2/25/2021 12/31/2022
64 WQJX543  0008483968 2/25/2021 12/31/2022
65 WQJX544  0008483971 2/25/2021 12/31/2022
66 WQJX545  0008483972 2/25/2021 12/31/2022
67 WQJX546  0008483974 2/25/2021 12/31/2022
68 WQJX547  0008483977 2/25/2021 12/31/2022
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69 WQJX548  0008483978 2/25/2021 12/31/2022
70 WQJX549  0008483979 2/25/2021 12/31/2022
71 WQJX550  0008483981 2/25/2021 12/31/2022
72 WQJX551  0008483982 2/25/2021 12/31/2022
73 WQJX552  0008483983 2/25/2021 12/31/2022
74 WQJX553  0008483985 2/25/2021 12/31/2022
75 WQJX554  0008483986 2/25/2021 12/31/2022
76 WQJX556  0008483988 2/25/2021 12/31/2022
77 WQJX557  0008483990 2/25/2021 12/31/2022
78 WQXE728 0008485258* 2/25/2021 12/31/2022

* Initially filed 1/2/2019
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APPENDIX B

Modification Applications with Extended Implementation

 Call Sign
File
Number

Extension Date 
Granted

1 WQJX501 0008924333 12/31/2022 
2 WQJX527 0008928247 12/31/2022 
3 WQJX502 0008928252 12/31/2022 
4 WQJX504 0008928282 12/31/2022 
5 WQJX526 0008928299 12/31/2022 
6 WQJX528 0008928431 12/31/2022 
7 WQJX511 0008929283 12/31/2022 
8 WQJX508 0008955690 12/31/2022 
9 WQJX513 0008927073 12/31/2022 
10 WQJX516 0008306279 12/31/2022 


